{J10WADOT

Form 831240 (08-18)

CHANGE ORDER
For Local Public Agency Projects

No.: 02 Non-Substantial:
Substantial: D Administering Office
Concurrence Date
Accounting ID No. (5-digit number):3652 | Project Number: TAP-U-4040(61 | )--8[-63
Contract Work Type: PCC Sidewalk/Trail Local Public Agency: City of Knoxville
Contractor: Absolute Concrete Construction, Inc. Date Prepared: August 18, 2020

You are hereby authorized to make the following changes to the contract documents,

A - Description of change to be made:

Add Line Item 8003 - Add 2403-0100000 STRUCTURAL CONCRETE for 0.42 CY.

Add Line Item 8004 - Add 2599-9999010 (LUMP SUM) Item for subcontractor idle time.

B - Reason for change:

Line Item 8003 - STA 44+59 has an existing pipc which is to be replaced with this project. In the field, there was a pile of rock at the
end of the existing pipe. When the subcontractor moved the rock away to put in the footing, they discovered the ground is lower than
we had per the survey. The plans were revised to deepen the footing to 6' in depth instead of 4' in order to have 4' in the ground.
Some additional earthwork is required for backfill.

Line Item 8004 - Subcontractor has claimed that equipment and crew have sat idle while they await a decision on the plan revision
and change order.

C - Settlement for cost(s) of change as follows with items addressed in Sections F and/or G:
Line Item 8003 - Addition of $209.

Line [tem 8004 - Addition ot $1,771.

D - Justification for cost(s) (See |.M. 3.805, Attachment D, Chapter 2.36, for acceptable justification):
Line Item 8003 - Cost of concrete (S90) and forms (S100), plus prime markup (10%) = $S209.

Line Item 8004 - Subcontractor had 10 hours of idle time. Cost is based upon hourly rates of equipment and crew.

Equipment: Cat 330 - $107.8/hr, Cat 938 - $72.8/hr, Hitachi 60 - $64/hr = S244.60/hour x 10 = $2,446.00

Crew: Operator - S64.86/hr. Laborer - $42.89/hr, Laborer - $42.89/hr = $150.64/hour x 10 = $1,506.40

Total cost to subcontractor ot $3,952.40. Subcontractor has only requested $1,610 for idle time. With prime markup, that is $1,771.
The City's inspector agrees to the idle time and associated charges.

E - Contract time adjustment: D No Working Days added Z| Working Days added: 1 D Unknown at this time

Justification for selection:
Additional time added to the contract due to delay associated with plan revision and change order.
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F - Items included in contract:

Participating | For dedticlion? enter as
-X. XX
Federal- State- Line - Unit Price Quantity Amount
aid aid Number Item Description XX XXX XX
| Add Row Delete Row TOTAL
G - ltems not included in contract:
Participating For dedl.lction? enter as
=X. XX
Federal- State- Change L Unit Price Quantity Amount
aid aid  Number Item Number Item Description Y o o
X 8003 |2403-0100000 STRUCTURAL CONCRETE $497.62 0.420 $209.00
X 8004 |2599-9999010 LUMP SUMITEM $1,771.00 1.000 $1,771.00
1,980.0004
AddRow || Delete Row TOTAL $1,980.00

H. Signatures

Signatures will be applied through DocExpress.
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Doc Express Document Signing History
Contract: 63-4040-611 Document: CO (2

This document is in the process of being signed by all required signatories using the Doc Express service. Following are the signatures that
have occurred so far.

Date Signed By

Alonzo Barkley

09/03/2020 Absolutq Concrete Construction Inc.
Electronic Signature

(Approved by Contractor (Optional))

Mindy Moore
Snyder & Associates, Inc
09/03/2020 Electronic Signature
(Recommended by Engineer / Approved)

(Approved by PIRC (when applicable))

(Approved by Administering Office or designee)

(Approved by FHWA (when applicable))




